
HPNS Schedule Summary - December 8, 2011
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

Final FS Aug-08 Nov-07 Feb-11 May-11 Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Apr-12 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Nov-12 May-11 Jun-13
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Mar-13 Sep-11 Oct-13
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Apr-13 Feb-12 Feb-14 Aug-08 Feb-09 May-09 Apr-13
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Jul-13 May-12 May-14 Nov-08 May-09 Aug-09 Jul-13
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Sep-13 Jul-12 Jul-14 Feb-09 Sep-09 Dec-09 Sep-13

FOSL Draft Dec-09 TBD TBD TBD Dec-09
FOSL Final *** TBD TBD TBD ***

TPH Closure Report Jul-11 Jan-13** Jan-11 Jan-11 Mar-13** Jan-11
Finish Rad - Building Survey Dec-10 Apr-08 Feb-12 Dec-10 Apr-08
Rad - Survey Unit Reports Mar-11 Feb-10 Jun-12 Mar-11 Nov-10 Nov-10
Rad RACR (Final) Jan-12 Dec-12 May-12 Feb-10 Nov-12 Nov-11 Mar-11 Mar-11 Feb-12
RD (not  Rad; only for 7/18 for B) Jan-10
RD (not  Rad) Dec-10 Jun-12 Feb-11 Oct-10 Dec-10 Dec-10
RACR (non Rad) Sep-13 Feb-12 Sep-14 Sep-15 Jul-21 Jun-18 Oct-20 Sep-13 Feb-13 Feb-13 Sep-14

FOSET FOST FOST FOST FOST FOST FOST FOST FOSET FOST FOST FOST
FOST/FOSET - Draft Dec-09 TBD TBD TBD Aug-10 TBD TBD TBD TBD Feb-11 Feb-11 TBD
FOST/FOSET - Final TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CDR to Gov (start of 30 days) TBD TBD TBD
Quitclaim Deed TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

** TBD 

Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2
Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period


